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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 087 Date: 03-May-2011 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 602

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's crew continued the splice bolting operation at splice #3 East and West tower at 114M elevation.
Torque verification witnessed by Doug Wright on the bottom half of the longitudinal splice plate inside the
East tower. The contractor mobilized their bolting equipment to the West tower. Roger and Tony work on
placing bolts, nuts and washers on the tower skin splice plate. David and Ryan work on aligning the
placing bolts, nuts and washers on the top longitudinal stiffener plate.

Note:
Completed splice #3 bolting in the East Tower.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00
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